



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 - 2026

Class: CSE (AIML) TE-A

Sem: VI

Project Title: EatWise : AI Based Food Expiry, Usage & Nutrition Optimizer.

Team Member 1: (Team Leader)

Name: ADITI GUJAR

College ID: 23106099 Email: 23106099@apsit.edu.in

Mobile No: 7506987083

Team Member 2:

Name: KARINA JAIN

College ID: 23106097 Email: 23106097@apsit.edu.in

Mobile No: 7977717817

Team Member 3:

Name: SANIYA DHOPAVKAR

College ID: 23106021 Email: 23106021@apsit.edu.in

Mobile No: 9987639634

Team Member 4:

Name: VAISHNAVI BAGMAR

College ID: 23106071 Email: 23106071@apsit.edu.in

Mobile No: 9370862990

Mahesh

Prof. Mahesh Pawaskar

Project Guide

Yogeshwari

Prof. Yogeshwari Hardas

Mini- Project Coordinator

Jaya

Dr. Jaya Gupta

Head of Department



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Date: From 09-01-26 to 15-01-26

Sem: VI

Progress Planned	Progress Achieved
- Finalize the project idea for a smart nutrition-based mobile application	- Finalized the project titled EatWise
- Identify key features to be implemented in the application	- Identified features like barcode, expiry tracking and AI chatbot

Guides Review: List out all the features, which are to be incorporated

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. MAHESH PAWASKAR

Signature of guide with Date: 
15/01/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE - A

Sem: VI

Date: From 16-01-26 to 22-01-26

Progress Planned	Progress Achieved
- Define user inputs and system workflow	- Identified user inputs such as all variables, data type and goals.
- Perform requirement analysis	- designed system workflow and architecture.

Guides Review: Refer some research papers to identify various options of technologies.

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: DR. MAHESH PAWASKAR

Signature of guide with Date: Pawaskar
22/01/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 23-01-26 to 29-01-26

Progress Planned	Progress Achieved
- Design database schema and backend logic	- created database schema in supabase
- Refine API integration flow	- planned backend logic and data flow.

Guides Review: Compare MongoDB, supabase & xamp, tools, whichever is suitable, do deep study of it.

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. MAHESH PAWASKAR

Signature of guide with Date: 
29/01/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 30-01-26 to 05-02-26

Progress Planned	Progress Achieved
- Design UI/UX using flutter.	- designed UI screens using flutter widgets
- create wireframes and navigation flow.	- create wireframes and implemented navigation.

Guides Review: Add functionalities to buttons, as

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. Mahesh Pawaskar — 05/02/2026

Signature of guide with Date: Pawaskar



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 06-02-26 to 12-02-26

Progress Planned	Progress Achieved
- Implement barcode scanning feature.	- Integrated barcode scanner using python
- Connect API to fetch product details	- Retrieved and displayed product data from API

Guides Review: Implement database connectivity with UI. Learn how to use API for getting information from main database

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Pawar / 12-02-2026

Signature of guide with Date: Mahesh Pawar



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 13-02-26 to 19-02-26

Progress Planned	Progress Achieved
- Implement expiry tracking system	- stored product data in supabase.
- store product data in database	- developed logic to track expiry date.

Guides Review: Fetch the data from server based on barcode. show notification message, highlight the food item, if expiry date is already passed.

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Mahesh Pawaskar

Signature of guide with Date: 
19-02-2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra. Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 20-02-26 to 26-02-26

Progress Planned	Progress Achieved
- Implement notification system.	- Added notification feature in system.
- Alert user before expiry	- Configured alerts for near-expiry products

Guides Review: Try to access camera in web browser to read barcode.

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Mahesh Pawaskar

Signature of guide with Date: 
26/02/2026



DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 – 2026

Class: TE-A

Sem: VI

Date: From 27-02-26 to 05-03-26

Progress Planned	Progress Achieved
- Develop authentication system.	- Implemented login/signup using supabase.
- store user preference	- stored user preference for personalization.

Guides Review: validate the email Id and allow user to enter password two times for confirmation while signup.

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Mahesh Pawaskar

Signature of guide with Date:
05/03/2026



Parbhavansh Chhatrapati Trust
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE - A

Sem: VI

Date: From 06-03-26 to 12-03-26

Progress Planned	Progress Achieved
- Implement meal input feature	- Added meal input functionality
- Analyze food safety	- Generated food safety results using dart logic

Guides Review: Use Google - YouTube API to fetch videos based on search input word (Food item)

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. Mahesh Pawaskar

Signature of guide with Date: 
12/03/2026



Poojyavanshi Chhatrapati Maharaj
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE - A

Sem: VI

Date: From 13-03-26 to 19-03-26

Progress Planned	Progress Achieved
- Develop recommendation system.	- suggested recipes based on ingredients
- Integrate recipe video links	- Integrated YT links for guidance.

Guides Review: Display fetched YT contents on
webpage. Work on PPT for Review-2

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar
19/03/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE - A

Sem: VI

Date: From 20-03-26 to 26-03-26

Progress Planned	Progress Achieved
- Integrate AI chatbot	- Added AI chatbot
- Handle user queries	feature
	- Enabled responses
	for nutrition queries

Guides Review: Prepare starting pages + chapter 1,2,3,4
for final report. You have to prepare
research paper for conferece.

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Mahesh Pawaskar

Signature of guide with Date: Pawar
26/03/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Date: From 27-03-26 to 02-04-26

Sem: VI

Progress Planned	Progress Achieved
- Test application and fix bugs.	- Tested all modules and fixed bugs.
- Optimize performance	- Improved performance and stability.

Guides Review: Technology used during project development is not mentioned project report.
Literature survey chapter is wrongly written.

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. Mahesh Pawaskar

Signature of guide with Date: 
02/04/2026



A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)



**DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)**

Academic Year: 2025 – 2026

Class: TE-A

Date: From 03-04-26 to 09-04-26

Sem: VI

Progress Planned	Progress Achieved
- complete documentation	- completed logbook
- prepare for final submission	and documentation
	- Finalised project
	for submission.

Guides Review: Make suitable changes in chapter
"Methodology" of Report as well as ~~the~~ research
paper. Incorporate system flow in that chapter.

Signature


Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: Dr. Mahesh Pawaskar

Signature of guide with Date: 
9/04/2026